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\5// Records Plans December 4,2020

- REFERENCE FISCAL SHEET
TEMPORARY TRAFFIC CONTROL PLAN AR
— HSIPF-0251(501) 2021 20
SEQUENCE OF CONSTRUCT ION TCP NOTES
PHASE 1 - INSTALL APPLICABLE TRAFFIC CONTROL DEVICES /00 /1 /742
701 716 744
PHASE 11 -PLACE TRAFFIC ONTO SR-251 AND CR-83 DETQOUR /02 /718 /46
-CONSTRUCT ROUNDABOUT THROUGH UPPER BINDER /03 /720 747
-CONSTRUCT SR-251 THROUGH UPPER BINDER AND CONCRETE SPLITTER ISLANDS /04 /295 748
-CONSTRUCT CR-83 CONCRETE SPLITTER ISLANDS: STA 403466 - 406+37 /0D /727 749
-OPEN SR-251 TO TRAFFIC PATTERN ON ROUNDABOUT /07 728 /50
708 729 751
PHASE 11-A -REMOVE SR-251 DETOUR WHILE MAINTAINING CR-83 DETOUR /09 /32 722
-CONSTRUCT CR-83 THROUGH UPPER BINDER /10 733
-OPEN CR-83 TO TRAFFIC PATTERN ON ROUNDABOUT /11 734
712 735
PHASE 111 - INSTALL LIGHTING /713 737
-COMPLETE ALL REMAINING ITEMS OF WORK
-REMOVE CONSTRUCTION TRAFFIC CONTROL DEVICES
TRAFFIC CONTROL PLAN SUMMARY OF QUANTITIES
QUANTITY| UNIT | ITEM NO DESCRIPTION STANDARD DRAWING OR SPECIAL PROJECT
2153 | SQ FT| 740B-000 CONSTRUCTION SIGNS
75 EACH | 740D-000 CHANNELIZING DRUMS TCD-100
100 EACH | 740E -000 CONES (36 INCHES HIGH) TCD-100
100 EACH | 740M-001 BALLAST FOR CONE TCD- 100
2 EACH | 741C-010 PORTABLE SEQUENTIAL ARRROW AND CHEVRON SIGN UNIT
4 EACH | 742A4-001 PORTABLE CHANGEABLE MESSAGE SIGN, TYPE 2 PCMS-710
16 EACH | 740F -002 BARRICADES TYPE 111 SEE SHEET 18-D
CONSTRUCTION SIGNS ( 740B-000 ITEMS)
LEGEND woten | D CE S 1ON NUMBEQSEEET ToTaL STANDARD DRAWING OR SPECIAL PROJECT DETAIL
IN X IN| MOUNT REQD | capy|SQ FT
END ROAD WORK G20-2 | 48 X 24 POST 4 8 32 IHS-710-12, IHS-710-21, IHS-710-23, SHS-30
STATE ROUTE 251 MI-5 | 24 X 24 POST 32 4 128 IHS-710-12, IHS-710-21, I[HS-710-23, SHS-19
COUNTY ROAD 83 MI-6 | 14 X 24 POST 52 |2.28] 119 IHS-710-12, IHS-710-21, I[HS-710-23, SHS-19
NORTH M3-1 | 24 X 12 POST 39 2 78 IHS-710-12, IHS-710-21, IHS-710-23, SHS-20
SOUTH M3-3 | 24 X 12 POST 44 2 88 IHS-710-12, IHS-710-21, IHS-710-23, SHS-20
DETOUR M4-8 | 24 X 12 POST 84 2 168 IHS-710-12, IHS-710-21, IHS-710-23, SHS-31
END DETOUR M4-8A | 36 X 24 POST 4 6 24 IHS-710-12, IHS-710-21, IHS-710-23, SHS-31
DETOUR DIRECTION M4-10 | 48 X 18 | BARRICADE B 6 30 SHS-31 %NOTES ANY WORK CAN BE PERFORMED CONCURRENTLY
LEFT TURN AHEAD ARROW Mo-1L | 21 X 1H POST 13 2. 19 28 [HS-710-12, IHS-710-21, IHS-710-23, SHS-20 WITH THE APPROVAL OF THE ENGINEER AS LONG
RIGHT TURN AHEAD ARROW | M5-1R | 21 X 15 POST 14 |[2.19 31 [HS-710-12, IHS-710-21, IHS-710-23, SHS-20 AS THERE IS NO CONFLICT WITH ANOTHER
LEFT TURN ARROW M6-1L | 21 X 15| POST 13 |2.19| 28 [HS-710-12, 1HS-710-21, IHS-710-23, SHS-21 SEQUENCED TTEM,
RIGHT TURN ARROW M6-1R | 21 X 15 POST 14 [2.19] 31 IHS-710-12, IHS-710-21, IHS-710-23, SHS-21
SPEED LIMIT 25 R2-1 | 24 X 30 POST 2 5 10 IHS-710-12, IHS-710-21, IHS-710-23, SHS-1 L EGEND FOR TRAFFIC CONTROL PLAN
SPEED LIMIT 35 R2-1 | 24 X 30 POST 4 5 20 IHS-710-12, IHS-710-21, IHS-710-23, SHS-1
SPEED LIMIT 45 R2-1 | 24 X 30 POST 4 5 20 IHS-710-12, IHS-710-21, IHS-710-23, SHS-1
SPEED LIMIT 55 R2-1 | 24 X 30 POST 2 |s6.25] 13 [HS-710-12, IHS-710-21, IHS-710-23, SHS-1 A
DO NOT ENTER R5-1 | 30 X 30 POST 4 10 40 IHS-710-12, IHS-710-21, I[HS-710-23, SHS-3 CHANNEL IZING CONES
ROAD CLOSED R11-2 | 48 X 30 |BARRICADE| 8 16 128 SHS-8
ROAD CLOSED AHEAD R11-3A| 60 X 30 |BARRICADE| 4 15 60 SHS-8 ‘ CHANNEL IZING DRUMS
SPEEDING FINES DOUNLED | R16-3 | 48 X 60 POST 4 16 64 IHS-710-12, IHS-710-21, IHS-710-23, SHS-10
END DOUBLED FINES R16-3A| 48 X 48 POST 4 16 64 IHS-710-12, IHS-710-21, IHS-710-23, SHS-10 T WORK  ZONE
REDUCE SPEED AHEAD W3-5B | 48 X 48 POST 4 16 64 [HS-710-12, IHS-710-21, IHS-710-23, SHS-26
GROOVED PAVEMENT W8-15 | 48 X 48 POST 4 7.5 | 30 [HS-710-12, IHS-710-21, IHS-710-23, SHS-28
MOTORCYCLE PLAQUE wW8-15P | 36 X 30 POST 4 16 64 IHS-710-12, IHS-710-21, IHS-710-23, SHS-28 - DIRECTION OF TRAFFIC FLOW
ROAD WORK AHEAD W20-1 | 48 X 48 POST 4 16 64 IHS-710-12, IHS-710-21, IHS-710-23, SHS-29
ROAD WORK 500 FT w20-1 | 48 X 48 POST 4 16 o4 [HS5-710-12, IHS-710-21, IHS-710-23, SHS-29 CONSTRUCTION SIGN ON POST MOUNT
ROAD WORK 1000 FT W20-1 | 48 X 48 POST 4 16 64 IHS-710-12, IHS-710-21, IHS-710-23, SHS-29
ROAD WORK 1500 FT W20-1 | 48 X 48 POST 4 16 64 IHS-710-12, IHS-710-21, I[HS-710-23, SHS-29
DETOUR AHEAD wW20-2 | 48 X 48 POST 18 16 288 IHS-710-12, IHS-710-21, IHS-710-23, SHS-29 }é CONSTRUCTION SIGN ON TEMPORARY SUPPORT
ROAD CLOSED AHEAD W20-3 | 48 X 48 POST 8 16 128 IHS-710-12, IHS-710-21, IHS-710-23, SHS-29
ONE LANE ROAD AHEAD W20-4 | 48 X 48 POST 2 16 32 IHS-710-12, IHS-710-21, IHS-710-23, SHS-29
FLAGGER W20-7 | 48 X 48 POST 2 16 32 IHS-710-12, IHS-710-21, IHS-710-23, SHS-29 — TY II1 BARRICADE
REBUILD ALABAMA - 66 X 30 POST 4 [13.75 55 SEE SHEET 18C
TOTAL 2153
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